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Alternative for SSHS to leave JFK Double Session: Status for the 25-26 school year should
be known by the end of April. RISE task force input is being considered. Further stakeholder
input is being gathered by the building principals as well as developing alternating schedules for
both schools to fully use the JFK campus. Digital survey links are out in the community with a
response date of April 22". These will be made available before the end of April.

Status of FEMA Projects: Please see the supplemental document in your packet, GDOE-
FEMA Typhoon Mawar Report. Several schools have received estimated awards. The
campuses already approved are being evaluated for work already completed and how it was
funded to determine possible reimbursement. Remaining and FEMA approved repairs will be
completed using local funds to be eligible. FEMA is also impacted by federal rule changes
regarding reimbursements. Pay first with local funds and file for reimbursement. (See project
summary sheet).

FBLG Middle School — Northern Construction states their loss of labor had disrupted the work
schedule possibly delaying completion until December 2025. Change orders are pending
funding that will allow the contractor to order materials that will affect the pace of work as well.
Assuming ARP funding appeals are not successful, DFAS is working with BBMR to identify local
funding to complete the project.

Mold Mitigation and Fence Repair -Contracts are being processed for procurement through
GSA. Mold contract scope is being revised to survey all school sites, and is still under protest.
Fence repair contract still at GSA for vendor selection. It may be necessary to divert funding
from these projects to fund FBLG pending approval/disapproval of ARP funding appeal filed on
April 11, 2025.

Respectfully submitted,

K E Swanson, Superintendent



