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March 15, 2025 
 
To: All Members, Guam Education Board 
 
From: Superintendent 
 
Subject: Superintendent’s Report – March 18, 2025 GEB Meeting 
 
 
Simon Sanchez HS Construction Project: The Superintendent, Deputy Adamos, and 
Principal Masnayon and her staff are meeting weekly with the project team led by Guam DPW. 
The team includes the DPW Director, construction manager, architect, OAG, GSA Procurement, 
GEDA, and others having a role in the project. The work currently centers on finalizing the 
detailed Request for Proposal (RFP) to identify a developer for the project. The team completed 
its initial work developing the RFP document and the evaluation criteria for selecting a vendor. 
These documents are under final OAG review for pre-publication. Recent press releases state 
that the RFP will be available to interested parties on March 28th. All other timelines can be 
made public once the RFP is awarded 
 
Alternative for SSHS to leave JFK Double Session: Outcomes for developing an alternative 
site are limited by available land that can be immediately accessed to support temporary 
classrooms. We are currently working on locating ten extra classrooms on the FBLG campus 
which would result in 80 available classrooms for SSHS and FBLG to double session on the 
Yigo site. Recent changes brought on by US Ed policy changes accessing federal reimbursable 
funds and the contractor’s loss of his labor force are impacting the work schedule. New 
estimates from the contractor predict completion by December 2025 or sooner. (Please see 
attached letter). 
 
FBLG Middle School – Northern Construction states their loss of labor had disrupted the work 
schedule possibly delaying completion until December 2025. Change orders are pending 
funding that will allow the contractor to order materials that will affect the pace of work as well. 
Further procurements using reimbursable ARP funds remain delayed due to changes in the 
drawdown process with US Ed. Executive Branch decisions regarding US Ed are driving 
changes to reimbursement processes for ARP approved projects that significantly impact 
multiple projects.(Please see attached letter) 
 
School Refurbishment Projects: Core Tech is currently working at 9 of the selected schools. 
Also see the supplemental sheet in your packet. Initial work at GWHS and AIJMS revealed that 
concrete crack and spall damage being corrected is significantly more extensive than the 
damage specified in the Corps of Engineers facility study that was the source document for the 
original solicitation and resulting bid. Full repair of roof cracks and concrete spalls is requiring 
additional funding. The contractor has projected the needs across the twelve schools and is 
requesting a change order to offset the cost over the entire project. The planned change order 
will total approximately $8.3M for additional work at all included schools. We plan to fund this 
change from local funds to be drawn against personnel costs from ARP obligated dollars. 
Delays in accessing these funds could result in work stoppage impacting on time completion. 
Active work sites are GW, AIJMS, OCPES, JQ San Miguel ES, Benavente MS, and Finegayan 
ES. Once we have submitted and been reimbursed for expenditures to CoreTech, the pace of 
work can be better understood. 



 
Status of FEMA Projects: I refer you to the supplemental document in your packet, GDOE-
FEMA Typhoon Mawar Report. Several schools have received estimated awards, and several 
are awaiting determination by FEMA. The campuses already approved are being evaluated for 
work already completed and how it was funded to determine possible reimbursement. 
Remaining and FEMA approved repairs will be completed using local funds to be eligible. FEMA 
is also impacted by federal rule changes regarding reimbursements. Pay first with local funds 
and fie for reimbursement.  
 
Management Audit: Solicitation period closed Feb. 13th at 3 PM. A winning bidder has been 
selected but cannot yet be announced in keeping with local procurement law. 
 
Auditor Pay Adjustment – Per the letter from DOA dated November 21, 2024, same subject 
(copy included in the packet). “The Auditor I, II and III positions are shared positions 
government wide. The DOA has classification and compensation authority over these positions 
The Auditor IV (GDOE) and Chief Auditor (GDOE) positions are specific to GDOE. Aside from 
determining that the assigned pay grades for Auditor I through Chief Auditor (GDOE) positions 
remain status quo, we also found that the classification specifications of all these positions do 
not need amending.” This determination has been formally appealed to the Department of 
Administration. (See supporting letter in the packet). 
 
 
Respectfully, 
 
 
K. E. Swanson, PhD 
Superintendent 
 
 


